
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 
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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

March 6, 2007 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000827 - Los Angeles River Repair of Side Inlets,  
in the Canoga Park and Toluca Lake areas of the City of Los Angeles (3), 
RePipe-California, Inc., with changes amounting to a credit of $45,130.85, and a 
final contract amount of $672,191.15. 
 

Project ID No. FCC0000904 - Rubio Wash - Storm Drain No. 1 Channel Cover, 
vicinity of Pasadena (5), Reyes Construction, Inc., with changes amounting to a 
credit of $13,061.70, and a final contract amount of $724,001.38. 
 
Project ID No. FCC0001013 - Rio Hondo Coastal Basin Spreading Grounds, 
Basins 9W and 10W Vertical Drains, Cities of Bell Gardens and Downey (1 and 4), 
C.W. Crosser Construction, Inc., with a final contract amount of $883,294.03. 
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Project ID No. FMD0002052 - Channel Right of Way Clearing, 2006, East 
Maintenance Area, vicinities of City of Industry, Pomona, Glendora, Monrovia, 
Pasadena, and San Dimas (1 and 5), TruGreen LandCare, with changes in the 
amount of $979.45, and a final contract amount of $464,854.45. 
 
Project ID No. RDC0013681 - Main Street, vicinity of Compton (2), Bannaoun 
Constructors, with changes amounting to a credit of $8,434.50, and a final 
contract amount of $745,313.40. 
 

Project ID No. RDC0014200 - Kenneth Hahn Park Drain, vicinity of Culver City 
(2), Garcia Juarez Construction, Inc., with changes amounting to a credit of 
$109,247.25, and a final contract amount of $2,147,168.49. 
 
Project ID No. RMD1121001 - Minor Concrete Repair, MD 1, SD 1, FY 2005-06, 
vicinity of La Puente (1), M3 Services, Inc., with changes amounting to a credit of 
$36,989.51, and a final contract amount of $155,463.63. 
 
Project ID No. RMD5546113 - Parkway Tree Trimming and Removal, Road 
Divisions 555 A and C and 558 A, B, and D, Fast Growth, FY 2005-06, vicinities 
of Lake Los Angeles, East Lancaster, Littlerock, Pearblossom, Sun Village, and 
Valyermo (5), Trimming Land Co., Inc., with changes amounting to a credit of 
$2,023.00, and a final contract amount of $127,780.00. 
 
Project ID No. WWD4004030 - Partial Abandonment of Water Well Nos. 4-43, 4-54, 
4-55, 4-58, and 4-59, City of Lancaster (5), Layne Christensen Company, with a 
final contract amount of $642,081.65. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
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The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work, which I 
ordered for Project ID Nos. FCC0000827, FCC0000904, FMD0002052, RDC0013681, 
RDC0014200, RMD1121001, and RMD5546113. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $109,247.25 
to an increase in the amount of $979.45, while the total values of the contracts range 
from $127,780.00 to $2,147,168.49. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works.  The Los Angeles River Repair of Side Inlets project was awarded by the 
Director of Public Works as authorized by your Board's May 16, 2006, action to address 
an emergency condition. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TS:lgm 
O:\Section\Administration\Board\Acc\03-06-07LTR.doc 
 
Enc. 9 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000827, LOS ANGELES RIVER  REPAIR OF SIDE INLETS (in 
the Canoga Park and Toluca Lake areas of the City of Los Angeles),  
Supervisorial District 3 
 
Contractor:  RePipe-California, Inc., 5525 East Gibraltar Avenue, Ontario, 
California 91764 
 
Project Description: 
 
Cleaning, video inspection, and lining of existing corrugated metal pipe, and other 
appurtenant work.  
 
Changes in Work: 
 
(1) Variation in Bid Quantities ($57,736.00) 
(2) Mortar Removal 9,127.77 
(3) Replace Corroded Pipe 3,583.38 
(4) Line CMP Drains and Side Inlets      (106.00) 
 
 Total  ($45,130.85) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) During prevideo inspection and cleaning, mortar build up was discovered in several 
side inlets on the project.  It was necessary to remove this material prior to lining the 
inlets. This work was not shown on the plans. 
 
(3) During prevideo inspection and cleaning, a heavily corroded pipe was encountered 
at station 669+24.  It was necessary to replace approximately 20 feet of damaged pipe 
prior to lining the inlet.   
 
(4) Several CMP side inlets were found to be of a smaller diameter than shown on the 
plans.  Necessary adjustments were made to fit existing field conditions.  
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The costs for Items 1 and 4 were based on contract unit prices.  The costs for Items 2 
and 3 were based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications.    
 
Two additional working day were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on January 5, 2007, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required by the contractor to furnish the documentation necessary to 
close out the contract. 
 
In addition, the contractor requested 20 hours of overtime inspection, which resulted in 
a credit to the contract. 
 
Final Contract Amount: 
 

Original contract amount $705,372.00 
Actual costs of changes in work previously approved  
   by the Board   13,000.00 

 Change in work to be authorized (45,130.85) 
 Deduction for overtime inspection (1,050.00) 
 

Final contract amount $672,191.15 
 
SLK:er 
O:\SECTION\ADMINISTRATION\BOARD\ACC\03-06-07LTR.DOC 
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ACCEPTANCE OF CONTRACT 
March 6, 2007 
 
 
 
PROJECT ID NO. FCC0000904, RUBIO WASH - STORM DRAIN NO. 1 CHANNEL 
COVER (in the vicinity of Pasadena), Supervisorial District 5  
 
Contractor:  Reyes Construction, Inc., 1383 South Signal Drive, Pomona, 
California 91776 
 
Project Description: 
 
Construction of reinforced concrete sofit to cover an existing channel, placement of fill 
material, and other appurtenant work. 
 
Changes in Work: 
 
Variations in Bid Quantities ($13,061.70) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. The costs for these changes were based on contract 
unit prices.    
 
Project Completion Date: 
 
The contractor completed the project on November 24, 2006, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required by the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 

 Original contract amount $663,792.00  
     Actual costs of changes in work previously   
           approved by the Board     73,271.08 
 Changes in work to be authorized by the Director  
    of Public Works  (13,061.70) 
      
 FINAL CONTRACT AMOUNT $724,001.38 
 
AD:er 
O:\Section\Administration\Board\Acc\03-06-07LTR.doc 
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ACCEPTANCE OF CONTRACT 
March 6, 2007  
 
 
 
PROJECT ID NO. FCC0001013, RIO HONDO COASTAL BASIN SPREADING 
GROUNDS, BASINS 9W AND 10W VERTICAL DRAINS (in the Cities of Bell Gardens 
and Downey), Supervisorial Districts 1 and 4  
Contractor:  C.W. Crosser Construction, Inc. 
 
Project Description: 
 
Construction of vertical drains using geotextile fabric and select material within the 
inundated area of two spreading basins in order to facilitate the percolation of 
groundwater.  
 
Project Completion Date: 
 
The contractor completed the project on November 28, 2006, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required by the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 

Original contract amount $787,797.00 
 Actual costs of changes in work previously 
 approved by the Board   95,497.03 
  

FINAL CONTRACT AMOUNT $883,294.03 
 
PMT:ss 
O:\Section\Administration\Board\Acc\03-06-07LTR.doc 
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ACCEPTANCE OF CONTRACT 
March 6, 2007 
 
 
 
PROJECT ID NO. FMD0002052, CHANNEL RIGHT OF WAY CLEARING, 2006, 
EAST MAINTENANCE AREA, (in the vicinities of City of Industry, Pomona, Glendora, 
Monrovia, Pasadena, and San Dimas), Supervisorial Districts 1 and 5 
 
Contractor:  TruGreen LandCare, 1367 West 9th Street, Upland, California 91786 
 
Project Description:  
 
Clearing of vegetation and debris from channel right of way and channel lining weep 
holes, joints, and cracks. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($  4,500.00) 
(2) Dump Fees    5,479.45 
  
 Total $      979.45 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In accordance with the specifications, the contractor is to be compensated for 
dump fees in the amount shown.   
 
The costs for Item 1 were based on contract unit prices.  The cost for item 2 was based 
on time and material as provided on subsection 3-3 of the contract specifications. 
 
Three additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on November 10, 2006, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required by the contractor to furnish the documentation necessary to 
close out the contract.  In addition, the contractor requested eight hours of overtime 
inspection, which resulted in a credit to the contract.  
 
Final Contract Amount:  
 
 Original contract amount       $464,295.00 
        Changes in work authorized by the Director  
        of Public Works      979.45 
         Deduction for inspection overtime        (420.00) 
  
         FINAL CONTRACT AMOUNT $464,854.45 
 
PMT:ss 
O:\Section\Administration\Board\Acc\03-06-07LTR.doc 
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ACCEPTANCE OF CONTRACT 
March 6, 2007 
 
 
 
PROJECT ID NO. RDC0013681, MAIN STREET FROM ROSECRANS AVENUE TO 
ALONDORA BOULEVARD, (in the vicinity of Compton), Supervisorial District 2 
 
Contractor:  Bannaoun Constructors, 9614 Cozycroft Avenue, Chatsworth, 
California 91311 
 
Project Description: 
 
Roadway resurfacing; construction of curb and gutter, sidewalk, curb ramps, and bus 
pads; installation of striping and paving markings; and inductive loop detectors 
 
Changes in Work: 
 
 Variations in Bid Quantities ($8,434.50) 
 
Description of Changes: 

 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices.  
 
Twenty-five additional working days were required because the contractor encountered 
a large volume of auto and truck parking within the project area and agreed to 
reschedule the work to eliminate traffic congestion. 
 
Project Completion Date: 
 
The contractor completed the project on December 6, 2006, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required by the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 

 Original contract amount $753,747.90 
 Changes in work authorized by the Director 
    of Public Works ($8,434.50) 
   
  
 FINAL CONTRACT AMOUNT $745,313.40 
 
HHH:er 
O:\Section\Administration\Board\Acc\03-06-07LTR.doc  
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ACCEPTANCE OF CONTRACT  
March 6, 2007 
 
 
 
PROJECT ID NO. RDC0014200, KENNETH HAHN PARK DRAIN (in the vicinity of 
Culver City), Supervisorial District 2 
 
Contractor:  Garcia Juarez Construction, Inc., P.O. Box 309, Brea, California 92802 
 
Project Description: 
 
Replacement of an existing corrugated steel pipe storm drain with reinforced concrete 
pipe, construction of reinforced concrete pipe, and other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($  65,250.00) 
(2) Removal and Disposal of Soil (43,997.25) 
 
 Total   ($109,247.25) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
 
(2) The plans required the removal, treatment, and disposal of contaminated soil from 
the project site.  We tested the soil and determined it was not contaminated and 
treatment would not be necessary.  This resulted in a credit to the contract. 
 
The costs for Item 1 and a portion of the cost for Item 2 were based on contract unit 
prices.  The balance of the cost for Item 2 were negotiated as provided in  
Subsection 3-2 of the contract specifications. 
 
No additional working days were required because of these changes.  However, the 
contractor was granted an additional 40 working days in order to investigate existing soil 
conditions at the beginning of the work.  
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Project Completion Date: 
 
The contractor completed the project on September 5, 2006, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of the time required by the contactor to furnish the documentation necessary 
to close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $2,133,910.00 
 Actual costs of changes in work previously 
    approved by the Board 122,505.74 
 Changes in work authorized by the Director 
    of Public Works   (109,247.25) 
 
 FINAL CONTRACT AMOUNT $2,147,168.49 
 
SMA:ss 
O:\Section\Administration\Board\Acc\03-06-07LTR.doc 
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ACCEPTANCE OF CONTRACT 
March 6, 2007 
 
 
 
PROJECT ID NO. RMD1121001, MINOR CONCRETE REPAIR, MD 1, SD 1, 
FY 2005-06 (in the vicinity of La Puente), Supervisorial District 1 
 
Contractor:  M3 Services, Inc., 8616 La Tijera Boulevard, Suite 110, Los Angeles, 
California 90045. 
 
Project Description: 
 
Reconstruction of sidewalks, driveways, curb ramps, and curb and gutter and the root 
pruning and removal of parkway trees. 
 
Changes in Work: 
 
Variations in Bid Quantities ($36,989.51) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The cost for these changes was based on contract unit 
prices.   
 
No additional working days were required because of these changes.  However, ten 
additional working days were granted to remove interfering tree roots. 
 
Project Completion Date: 
 
The contractor completed the project on November 15, 2006, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 

Original contract amount $192,453.15 
Changes in work authorized by Director of 
   Public Works  (36,989.52) 

 
FINAL CONTRACT AMOUNT $155,463.63 

  
PMT:er 
O:\SECTION\ADMINISTRATION\BOARD\ACC\03-06-07LTR.DOC 
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ACCEPTANCE OF CONTRACT 
March 6, 2007 
 
 
 
PROJECT ID NO. RMD5546113, PARKWAY TREE TRIMMING AND REMOVAL, 
ROAD DIVISIONS 555 A AND C AND 558 A, B, AND D,FAST GROWTH,  
FY 2005-06 (in the vicinities of Lake Los Angeles, East Lancaster, Littlerock, 
Pearblossom, Sun Village, and Valyermo), Supervisorial District 5 
 
Contractor:  Trimming Land Co., Inc., 10513 Dolores Avenue, South Gate,  
California 90280 
 
Project Description: 
 
Trimming and removal of parkway trees. 
 
Changes in Work: 
 
Variations in Bid Quantities (2,023.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. The costs for these changes were based on contract 
unit prices.  
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on December 12, 2006, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required by the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 
 Original contract amount  $129,803.00 
 Changes in work authorized by the Director  
  of Public Works    (2,023.00) 
 
 FINAL CONTRACT AMOUNT      $127,780.00 
 
WAR:er 
O:\Section\Administration\Board\Acc\03-06-07LTR.doc 
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ACCEPTANCE OF CONTRACT   
March 6, 2007 
 
 
 
PROJECT ID NO. WWD4004030, PARTIAL ABANDONMENT OF WATER WELL 
NOS. 4-43, 4-54, 4-55, 4-58, AND 4-59 (City of Lancaster), Supervisorial District 5 
 
Contractor:  Layne Christensen Company, 11001 Etiwanda Avenue, Fontana, 
California 92337 
 
Project Description:  
 
Replacement of pumps and motors, the grout sealing to the lower aquifer layers within 
the five water wells, and other appurtenant work. 
 
Project Completion Date: 
 
The contractor completed the project on August 2, 2006, in accordance with the plans 
and specifications. The delay in forwarding this letter to your Board was due to the 
length of time required by the contractor to furnish the documentation necessary to 
close out the contract.  
 
In addition, the contractor requested seven hours of overtime inspection, which resulted 
in a credit to the contract. 
 
Final Contract Amount: 
 
 Original contract amount $608,580.00 

 Actual costs of changes in work previously 
    approved by the Board 33,869.15 
 Deduction for overtime inspection       (367.50) 
  

FINAL CONTRACT AMOUNT $642,081.65 
 
SK:ss 
O:\Section\Administration\Board\Acc\03-06-07LTR.doc 
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